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% of Total % of Task |% of Task % of Total

Task this quarter | to date Complete
Phase 1. Assemble, Review & Synthesize Literature 10% 35% 100% 10%
Task 1. Survey Existing Systems Using Priority 15% 50% 100 15%
Task 2. Identifying Promising Locations and 25% 50% 100 25%
Develop Plans
Task 3. Assessment of Operational Plans 25% 80% 90 22.5%
Task 4. Prepare Reports 25% 15% 20% 5%
Final Report
TOTAL 100 % | 77. %

1.Progress this quarter by task:
During the fourth quarter, the research team has been involved in documenting
what has been accomplished in the research. The literature review is
continuing to be developed by Dr. Srinivasan. Dr. Daniel and Ed Lieberman have
been working on fine tuning the simulation model for Broad Street. The
research team intends to focus the development of operational test plans to
Broad Street. Types of equipment available for implementing signal priority
have been investigated. The experience of transit agencies with these
equipment is being researched and the costs and capabilities of these
technologies is being determined. In the original simulation model, only the
AM peak hour volumes were available. Volumes in the PM peak hour is being
requested from the City of Newark. The signal timings originally provided by
the City of Newark showed poor performance and indicated that the signal
timings provided may not be what is currently being used in the field. New
signal timings were obtained from the field. These signal timings will be used
in assessing the improvement of the arterial performance from existing
conditions to conditions with signal priority.

2. Proposed activities for next quarter by task:
During the next quarter the researchers will complete a Draft Final Report.
The intent of the research team is to have the completed draft final report by
early in the first quarter. This draft final report will be distributed to the
RSIP for review.

3. List of deliverables provided in this quarter by task (product date):
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None

4. Progress on implementation and training activities:
None

5. Problems/proposed solutions:

None
6. Budget summary:

Total Project Budget (# Years) 1 Year $281,008.00
Total Project Expenditure to date $27,945.00
% of Total Project Budget Expended 9.94%
Task Order Number/ Study Number 1 Year NCTIP-45
Current Task Order Budget (# of Years) $138,109.00
Actual Expenditure to Date Against Current Task Order $27,945.00
% of Current Task Order Budget Expended 20.23%
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